



		March 2008	April 2008	May 2008	June 2008	July 2008	Aug 2008	Sept. 2008	Oct. 2008	Nov. 2008	Dec. 2008	Jan 2009	Feb 2009	March 2009
Task	Lead Country													
Sub-groups report to TF (in person, via DVC, or phone)														
TF makes necessary suggestions														
Sub-groups revise work														
TF creates first draft														
Publish Draft for Public Comment														
GBEP Steering Committee recommendations														
Possible pilot project for application of the GBEP methodologies under development														
Workshop hosted by the Task Force November/December (at COP14?)														
Input from workshop included into methodology (January/Feb 09)														
TF reviews "final" methodology														
GBEP Steering Committee approval (in person or email)														
Final Version of GHG Methodology Published														